
10/1/2016 20161031

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/09/2016

JJ07919

CNQ049 Pay Period:  10/1/2016Contract: Estimate Number: 0004 to  10/31/2016Estimate Type: Progress Estimate Approved:No

Mid-State Construction Company, Inc.Contractor:

Contractor's
Address:

P.O. Box 351
Livingston,  TN   38570

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

02/12/2016

03/02/2016

03/21/2016

06/23/2016

%

$0.00

204.0

204.0

204.0

100.00

%Percent Complete($):

%Percent Behind:

JACKSON

---

Date Notice to Proceed: 04/11/2016

10/31/2016

$636,130.21

$636,130.21

$698,587.22 $372,253.71$326,333.51

$0.00

$0.00Test Report Payment Adjustments:

$698,587.22 $326,333.51 372,253.71

$698,587.22 $372,253.71$326,333.51

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The repair of the bridge on S.R. 56 over North Fork Branch

116.61

20161031

Project(s): 44945-4287-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/09/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

NA100.00 2121372,253.7144945-4287-04 21The repair of the bridge on S.R. 56 over North Fork Branch (

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

44945-4287-04 0500 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,625.00

0.200

1.000

$1,125.00

$5,625.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

44945-4287-04 0500 9015 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

44945-4287-04 0500 9013 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90130500

61.1561.150

46.1346.130

44945-4287-04 0500 9014 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90140500

-1,179.64-1,179.640

-1,031.86-1,031.860

44945-4287-04 0500 0030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,938.13

0.000

2.000

$0.00

$5,876.26

202-01.03 REMOVAL OF TRASH AND
DEBRIS
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

40.00 90.0090.00 0.000.0044945-4287-04 0500 0040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

90.000 $196.51

0.000

90.000

$0.00

$17,685.90

209-65.04 TEMPORARY IN STREAM
DIVERSION

44945-4287-04 0500 0050 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

39.000 $68.75

22.880

70.360

$1,573.00

$4,837.25

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

44945-4287-04 0500 0060 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

83.000 $406.25

57.020

119.350

$23,164.38

$48,485.94

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

44945-4287-04 0500 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90060500

-868.12-868.120

-406.79-406.790

44945-4287-04 0500 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90070500

70.5070.500

70.5070.500

44945-4287-04 0500 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

44945-4287-04 0500 0070 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $500.00

0.000

0.000

$0.00

$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

44945-4287-04 0500 0080 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $68.75

0.000

0.000

$0.00

$0.00

402-02 AGGREGATE FOR COVER
MATERIAL (PC)

44945-4287-04 0500 0090 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,250.00

1.480

1.480

$1,850.00

$1,850.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

44945-4287-04 0500 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

44945-4287-04 0500 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

44945-4287-04 0500 0100 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

143.000 $406.25

224.620

224.620

$91,251.88

$91,251.88

411-01.10 ACS MIX(PG64-22) GRADING D

44945-4287-04 0500 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90000500

-819.87-819.870

-819.87-819.870
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

44945-4287-04 0500 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

44945-4287-04 0500 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90020500

190.50190.500

190.50190.500

44945-4287-04 0500 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

44945-4287-04 0500 0110 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,107.000 $22.50

255.440

955.810

$5,747.40

$21,505.73

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

44945-4287-04 0500 9009 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $586.67

0.000

0.000

$0.00

$0.00

604-01.08 CLASS A CONCRETE (BRIDGE)
(FOUNDATION LEVELING)

44945-4287-04 0500 0120 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10,655.000 $1.86

5,088.600

8,829.600

$9,464.80

$16,423.06

604-02.03 EPOXY COATED REINFORCING
STEEL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

10.89 22.2322.23 11.340.0044945-4287-04 0500 0130 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $1,466.67

11.340

22.230

$16,632.04

$32,604.07

604-03.01 CLASS A CONCRETE (BRIDGES)

44945-4287-04 0500 0140 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

141.000 $15.00

0.000

0.000

$0.00

$0.00

604-04.01 APPLIED TEXTURE FINISH (NEW
STRUCTURES)

44945-4287-04 0500 0150 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

866.000 $115.03

1,154.000

1,479.620

$132,744.62

$170,200.69

604-10.05 CONCRETE

44945-4287-04 0500 0160 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $34,217.51

0.500

1.000

$17,108.76

$34,217.51

604-10.13 CONCRETE SLAB REMOVAL

44945-4287-04 0500 0170 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $15,000.00

0.250

1.000

$3,750.00

$15,000.00

604-10.14 REMOVE EXISTING WEARING
SURFACE

44945-4287-04 0500 0180 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

222.000 $115.04

101.480

151.750

$11,674.26

$17,457.32

604-10.54 CONCRETE REPAIRS

44945-4287-04 0500 0190 GAL. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $125.00

3.000

3.000

$375.00

$375.00

604-10.58 EPOXY INJECTION (INJECTION)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 184.00184.00 184.000.0044945-4287-04 0500 0200 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

304.000 $50.00

184.000

184.000

$9,200.00

$9,200.00

604-10.62 EPOXY INJECTION REPAIR
(COMPLETE AND IN PLACE)

44945-4287-04 0500 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

604-22.50 DEFECTIVE CONCRETE

44945-4287-04 0500 0210 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

317.000 $17.09

311.110

311.110

$5,316.87

$5,316.87

617-01 BRIDGE DECK SEALANT

44945-4287-04 0500 0220 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

96.000 $123.59

48.000

96.000

$5,932.32

$11,864.64

620-05.01 CONC PARAPET SINGLE SLOPE
(STD-1-1SS)

44945-4287-04 0500 0230 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

112.000 $138.59

112.000

112.000

$15,522.08

$15,522.08

620-06 CONCRETE RAILING

44945-4287-04 0500 0240 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

162.000 $78.13

54.000

108.000

$4,219.02

$8,438.04

705-01.01 GUARDRAIL AT BRIDGE ENDS

44945-4287-04 0500 9016 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $46.62

2.000

2.000

$93.24

$93.24

705-01.13 ROCK DRILLING FOR GUARDRAIL
POST
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 14.5014.50 14.500.0044945-4287-04 0500 9011 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $97.66

14.500

14.500

$1,416.11

$1,416.11

705-01.50 SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

44945-4287-04 0500 0250 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

181.000 $23.31

177.000

313.000

$4,125.87

$7,296.03

705-02.02 SINGLE GUARDRAIL (TYPE 2)

44945-4287-04 0500 9012 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $34.97

12.500

12.500

$437.06

$437.06

705-02.50 SHOP CURVED GUARDRAIL

44945-4287-04 0500 0260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $750.00

0.000

1.000

$0.00

$750.00

705-04.05 GUARDRAIL TERMINAL
(TYPE-IN-LINE)

44945-4287-04 0500 0270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $2,812.50

0.000

1.000

$0.00

$2,812.50

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

44945-4287-04 0500 0280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $4,875.00

0.000

4.000

$0.00

$19,500.00

705-08.11 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

44945-4287-04 0500 0290 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

72.000 $10.13

0.000

72.000

$0.00

$729.36

707-08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 22.2922.29 22.290.0044945-4287-04 0500 0300 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $76.75

22.290

22.290

$1,710.76

$1,710.76

709-05.06 MACHINED RIP-RAP (CLASS A-1)

44945-4287-04 0500 0310 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $11,242.51

0.250

1.000

$2,810.63

$11,242.51

712-01 TRAFFIC CONTROL

44945-4287-04 0500 0320 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

288.000 $29.64

0.000

300.000

$0.00

$8,892.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

44945-4287-04 0500 0330 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

216.000 $6.43

0.000

216.000

$0.00

$1,388.88

712-02.36 REMOVE AND RELOCATE
PORTABLE BARRIER RAIL

44945-4287-04 0500 0340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $43.75

0.000

50.000

$0.00

$2,187.50

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

44945-4287-04 0500 0350 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

378.800 $9.38

0.000

482.750

$0.00

$4,528.20

712-06 SIGNS (CONSTRUCTION)

44945-4287-04 0500 0360 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,800.000 $3.75

1,856.000

4,322.000

$6,960.00

$16,207.50

712-09.01 REMOVABLE PAVEMENT
MARKING LINE
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

18.50 47.5047.50 0.000.0044945-4287-04 0500 0370 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $25.00

0.000

47.500

$0.00

$1,187.50

712-09.04 REMOVABLE PAVEMENT
MARKING (STOP LINE)

44945-4287-04 0500 0380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $293.75

0.000

0.000

$0.00

$0.00

713-16.50 REMOVE AND REPLACE SIGN
(DESCRIPTION)/(OBJECT MARKER
@ BRIDGE ENDS)

44945-4287-04 0500 0390 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.700 $4,375.00

0.000

0.000

$0.00

$0.00

716-13.01 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

44945-4287-04 0500 0400 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $62,193.89

0.000

0.512

$0.00

$31,843.27

717-01 MOBILIZATION

44945-4287-04 0500 0410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,250.00

0.000

2.000

$0.00

$2,500.00

730-05.01 ELECTRICAL SERVICE
CONNECTION

44945-4287-04 0500 0420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $50,625.00

0.000

1.000

$0.00

$50,625.00

730-40 TEMPORARY TRAFFIC SIGNAL
SYSTEM

44945-4287-04 0500 0430 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $10.24

0.000

200.000

$0.00

$2,048.00

740-11.02 TEMPORARY SEDIMENT TUBE
12IN (DESCRIPTION)/
(DESCRIPTION)

V47 - TSMR *END OF REPORT*

Page 10RR004


